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Inter-Agency Management Integration Team (IAMIT)

Meeting Minutes
June 17,2010

Key Documents/Issues List Review

An updated key documents list was provided. RL noted that Ecology has committed to provide
comments by next Tuesday, June 22, 2010, on the 100-N highlighted documents on the list.
Ecology stated that delivery of the comments on the proposed plan and the sampling analysis
plan may slip a week. The proposed plan associated with the 100-N interim ROD amendment
was finalized yesterday. Ecology reiterated that the original request was to provide a list of all
documents that would need regulator review, and it is not intended to hold any agency to a
deadline. Ecology stated that the key documents list has been helpful as a planning basis for
applying resources.

Ecology noted that the regulatory lead for 200-SW-2 burial grounds is Deborah Singleton.
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Place:
Time:
Chairperson:

11:00 am

11:10 am

Jri-Party  Agreement

June 17,2010

Interagency Management Integration Team

EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA
11:00 am - 11:10 am
Rod Lobos

Agenda

Key Documents/Issues List Review

Adjourn [AMIT meeting



River Corridor & Central Plateau Decision Documents

June 17, 2010

Grouping Document Milestone Title Milestone # Date Reg Review Start Reg Review Finish DOE Lead Contractor Lead Regulator Regulatory Lead Comments/lssues
Central Plateau inner Area
200 East Inner Area/Pipelines Pipeline RI/FS Work Pian Submit revised RCRA Facility Investigation/Cotrective M-015-950 6/30/2011 7/1/2011 8/31/2011 Doug Hildebrand Greg Berlin/PRC E£cology Nina Menard
RI/FS Work Pian Submit a RCRA Facility orrective M-015-92A 12/31/2012 1/1/2013 3/1/2013 Doug Hildebrand Mike Hickey/PRC Ecology
FS(s)/PP(s) Submit Corrective Measures Study & Feasibility Study M-015-928 6/30/2014 7/1/2014 8/13/2014 Doug Hildebrand Mike Hickey/PRC Ecology
Record of Decision 5/29/2015 7/13/2015 Doug Hildebrand Mike Hickey/PRC Craig Cameron
200 West Inner Area RI/FS Work Plan Submit a igation/Feasibility Study Report M-015-91A 12/31/2011 1/2/2012 3/1/2012 Arlene Tortoso Mike Hickey/PRC £PA Craig Cameron
FS/PP Submit Feasibility Study report and Proposed Plan for the M-015-91B 6/30/2013 7/3/2013 8/15/2013 Arlene Tortoso Mike Hickey/PRC EPA Craig Cameron
Record of Decision 6/2/2014 7/15/2014 Arlene Tortoso Mike Hickey/PRC Craig Cameron
Z-Area 200-PW-1/3/6 FS Oct 2010 (no milestone) 7/30/10 (Draft C) Arlene Tartoso Kathy Davis/PRC EPA Emy Laija
10/31/2010 {Rev 0)
200-CW-5FS Sept 2010 (no milestone) 9/28/10 (Draft C) Greg Sinton Kathy Davis/PRC EPA Craig Cameyon
12/15/10 (Rev 0}
200-PW-1/3/6 & 200-CW-5 combined PP Oct 2010 {no milestone} 11/12/10 {Draft A) Arlene Tortoso Kathy Davis/PRC EPA Emy Laija/Craig Cameron
3/11/11 (Rev 0)
200-SW-2 {Burial Grounds) RI/FS Work Plan Submit revised RCRA Facility Investigation/Corrective M-015-93A 12/31/2011 1/2/2012 3/1/2012 Doug Hildebrand Greg Berlin/PRC Ecology Nina Menard
RI/FS/PP Submit RCRA Facility Investigation/Corrective Measures M-015-93B 12/31/2016 1/2/2017 2/14/2017 Doug Hildebrand Greg Berlin/PRC Ecology Nina Menard
Record of Decision 11/30/2017 1/12/2018 Doug Hildebrand Greg Berlin/PRC Ecology Nina Menard
Canyons & associated waste sites B Plant RI/FS work plan Submit Remedial Investigation/Feasibility Study Work Plan  M-085-10A 12/31/2011 1/2/2012 3/1/2012 Naomi Bland Marty Doornbos/PRC Ecology Rick Bond

B Piant RI/FS and PP No milestone 7/31/2014 9/12/2014 Naomi Bland Marty Doornbos/PRC Ecology Rick Bond

B Piant Record of Decision 6/30/2015 8/12/2015 Naomi Bland Marty Doornbos/PRC Ecology Rick Bond

PUREX RI/FS work plan Submit Remedial Investigation/Feasibility Study Work Plan _ M-085-20A 9/30/2015 10/1/2015 12/1/2015 Frank Roddy Marty Doornbos/PRC Ecology Rick Bond

PUREX RI/FS and PP No mil 5/1/2018 6/13/2018 Frank Roddy Marty Doosnbos/PRC Ecology Rick Bond

PUREX Record of Decision 3/29/2019 5/13/2019 Frank Roddy Marty Doornbos/PRC Ecology Rick Bond

REDOX RI/FS work plan Submit i igation/Feasibility Study Work Plan __M-085-30A 12/31/2017 1/1/2018 3/1/2018 Naomi Biand Marty D PRC EPA Rick Bond

REDOX RI/FS and PP No mil 7/30/2020 $/11/2020 Naomi Bland Marty D bos/PRC EPA Rick Bond

REDOX Record of Decision 6/29/2021 8/11/2021 Naomi Blang Marty Doornbos/PRC Ecology Rick Bond

PUREX Tunnel Regulatory Strategy Spring 2011 {no milestone) Frank Roddy Marty Doornbos/PRC Ecology Rick Band

Deep Vadose Zone RI/FS Work Plan Submit RCRA Facility Investigation/Corrective Measures M-015-110A 9/30/2012 John Morse Curt Wittreich/PRC Ecology

FS/PP Submit Corrective Measures Study & Feasibility Study M-015-1108 9/30/2015 John Morse Curt Wittreich/PRC Ecology

Sample Analysis Plan

Record of Decision John Morse Curt Wittreich/PRC Ecology

Risk Central Plateau Inner Area Risk lim Hansen Alaa Aly/PRC EPA/Ecology Beth Rochette
TSDs Closure Plan for the Hexone Storage and Treatment Facility {276-5-141/142) TSD Unit Submit Revised Closure Plan to suport TSD closure of the M-037-01 12/31/2010 12/31/2010 4/1/2011 Kevin Leary Ecology Nina Menard
Closure Plans for 207-A South Retention Basin, 216-A-29 Ditch, 216-A-37-1 Crib, and 216-8-63 Trenct __ Submit Revised Closure Plan to suport TS0 closure for five  M-037-02 6/30/2014 5/16/2014 8/15/2014 Doug Hildebrand Ecolagy
Central Plateau Outer Area
Outer Area Central Plateau Outer Area FS/PP Submit a revised Feasibility Study Report and revised M-015-388 4/30/2012 5/1/2012 6/13/2012 Greg Sinton Ron Brunke/PRC EPA Laura Buelow
Central Plateau Outer Area Record of Decision 8/27/2013 3/29/2013 5/13/2013 Greg Sinton _ Ron Brunke/PRC EPA Laura Buelow
Risk Assessment Central Plateau Quter Area Risk Assessment Jim Hansen Alaa Aly/PRC EPA/Ecology Laura Buelow
TSDs Closure Plan for 216-B-3 Main Pond and 216-5-10 Pond and Ditch Submit Revised Closure M-037-03 4/30/2012 3/16/2012 6/15/2012 Greg Sinton Ecology
NRDWL/SWL Closure Plan Kevin Leary Ron Brunke/PRC Ecology
EA
Central Plateau
Groundwater 200 West Groundwater RI/FS/PP Submit a 200-UP-1 Remedial investigation and Feasibility M-015-17A 9/30/2010 10/1/2010 11/15/2010 Naomi Bland Curt Wittreich EPA Laija Emerald

200 East Groundwater combined FS/PP Submit a 200-BP-S and 200-PO-1 OU Feasibility Study M-015-21A 12/31/2012 10/1/2011 11/15/2011 John Morse Curt Wittreich Ecology Nina Menard

200-BP-5 Rl Report 12/15/2010 1/30/2011 John Morse Curt Wittreich Ecology Nina Menard

200-BP-S Ti Test Report Submit Treatbility Test Plan M-15-82 12/31/2010 10/1/2010 11/15/2010 John Morse Curt Wittreich Ecology Nina Menard

200-P0O-1 Rl Report 6/14/2010 7/30/2010 John Morse Curt Wittreich Ecology Nina Menard

River Corridor
100 B/C Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 B/C M-015-68-T01 11/30/2011 11/30/2011 1/31/2012 Greg Sinton Nathan Bowles/PRC EPA Laura Buelow
Remedial Design / Remedial Action Work Plans 11/30/2012 8D Greg Sinton Nathan Bowles/PRC EPA Laura Buelow
Record of Decision T80 Greg Sinton Nathan Bowles/PRC EPA Laura Buelow
100 D & H Areas RI/FS Work Plan Submit RI/FS Work Pian for HR 1/2/3 and DR 1/2 M-015-69 5/31/2009 lim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Remedia! Design/Remedial Action Work Plan Remedial Design/Remedial Action Work Plan for the 100- 7{21/2010 8/21/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-HR-3 Integrated Groundwater SAP DOE/RL-2009-57, 100-HR-3 ntegrated 7/21/2010 8/21/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-D In situ Bioremediation Treatability Test Plan DOE/RL-2010-105, Submit 100-D n situ Bioremediation M-015-115 8/30/2010 7/1/2010 8/1/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100-D In situ Bioremediation TTP Drilting SAP 7/1/2010 8/1/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

100HR-3 Interim Action Waste Management Plan 7/30/2010 8/30/2010 Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard Rewrite to address HR-3 only; resin changes; and well list
updates

ton-Exchange System Pretreatment Treatability Test Plan 10/30/2010 11/30/2010 4im Hanson Fred Biebesheimer/PRC fcology Nina Menard TTP for evaluating technologies to pretreat influent PAT
streams and prevent biofouling

100-D North Plume Chromium Source 8/1/2010 9/1/2010 Jim Hanson Fred Bi imer/PRC Ecology Nina Menard

RI/FS Reports and Proposed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M-015-70-T01 7/30/2011 4im Hanson Fred Bi imer/PRC Ecology Nina Menard

Remedial Design / Remedial Action Work Plans 7/30/2012 tim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

Record of Decision Jim Hanson Fred Biebesheimer/PRC Ecology Nina Menard

R dia! Design / dial Action Work Plans 11/30/2012 78D Mike Thompson Nathan Bowles/PRC EPA Chris Guzzetti

Record of Decision 18D Mike Thompsan Nathan Bowles/PRC EPA Chris Guzzetti

100 K Area RI/FS Work Plan Submit RI/FS Work Plan for 100 KR M-015-65 5/31/200% Jim Hanson Art Lee/PRC Source - Rod Lobos/EPA

RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-66-T01 7/31/2011 Jim Hanson Art Lee/PRC GW - Chris Guzzetti

Remedia) Design / Remedial Action Work Plans 7/31/2012 Jim Hanson Art Lee/PRC Chrome - Laura Buelow/EPA

Record of Decision Jim Hanson Art Lee/PRC

Tr ility Test Plan Submit TTP for K West M-015-116 8/30/2010

100 N Area RI/FS Work Plan Submit RI/FS Work Plan for NR 1/2 M-015-61 12/31/2009 (Draft A) 4/22/2010 (Draft B)  6/21/2010 (Draft B) Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Ecology requested 30-day extension of Draft B review
period. Delays in approvals may impact overall schedule
for field investigations and subsequent reports (RI/FS,
ete.).

RI/FS SAP 4/22/2010 {Draft B)  6/21/2010 {Draft B) Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Ecology requested 30-day extension of Draft B review
period. Delays in approvals may impact overall schedute
for field investigations and subsequent reports (RI/FS,
etc.).

RI/FS Reports and Proposed Plan Sumbit FS/PP for NR 1/2 M-015-62-T01 12/31/2011 12/31/2011 2/1/2012 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Delays in approvals of preceding Ri/FS Work Plan
Addendum and SAP may impact overall schedule for Ri
field investigations and RI/FS & PP.

Remediaf Design / Remedial Action Work Plans T8D Mike T| Nathan Bowles/PRC Ecology Alicia Boyd

Record of Decision TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd

Proposed Plan for interim Action ROD Amendment Submit PP for Interim ROD Amendment M-016-14B 12/31/2009 5/7/2010 {Draft B 5/21/2010 (Draft B Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Pursuing aggressive schedule to have IROD amendment

Legal) Legal} issued by end of FY10

Interim Action Record of Decision Amendment 6/29/2010 7/14/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Pursuing aggressive schedule to have IROD amendment
issued by end of FY10

Remedial Design / Remedial Action Work Plan for interim Action Record of Decision Amendment Submit RD/RA WP within 6 months of of the IROD M-015-60 TBD (6 months after IROD Amend.) TBD Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd

Amendment

100-NR-2 Barrier E: ion Tr Test Plan (Design Optimization Study) 5/7/2010 6/7/2010 Mike T| Nathan Bowles/PRC Ecology Alicia Boyd

100-NR-2 Jet injection 300' Demonstration Tr Test Plan 8/30/2010 9/29/2010 Mike T| Nathan Bowles/PRC Ecology Alicia Boyd

100-NR-2 Phy tion Hot Test Tr ility Test Plan 8/27/2010 9/27/2010 Mike T| Nathan Bowles/PRC Ecology Alicia Boyd

100-N Area Integrated Groundwater Sampling and Analysis Plan 6/4/2010 7/15/2010 Mike Ti Nathan Bowles/PRC Ecology Alicia Boyd

100-NR-2 River Porewater Sampling and Anatysis Plan 6/15/2010 7/30/2010 Mike Thompson Nathan Bowles/PRC Ecalogy Alicia Boyd

300 Area RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 300 FF 2/5 M-015-72-TO1 12/31/2011 12/31/2011 3/23/2012 Mike T| Mark Kermner/PRC EPA Larry Gadbois

Design / Action Work Plans 12/31/2012 TBD Mike T| F Mark Kemner/PRC EPA Larry Gadbois

Record of Decision 18D Mike T| Mark Kemner/PRC EPA Larry Gadbois

Risk Assessment River Corridar Baseline Risk 10/30/2010 John Sands Jeff Lerch/WCH EPA Laura Buelow

R dial for Hanford Site Releases into the Columbia River (Risk Assessment) 9/30/2011 John Sands WCH EPA Laura Buelow

Note: Schedules will be finalized when the Tentative Agreement finishes public review



